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ESTIMATE RUN 05/17/2018

ESTIMATE SUMMARY 09:10:43

CONTID: C19963         ESTIMATE NO: 0008 PROG 2005

PCN: 19963-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 IN EASTERN COLORADO PERCENT TIME:

PROJECT NO: IM0762-052                    

FIBER OPTICS AND ITS DEVICES I-76

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

DILLIE AND KUHN, INC PAY PERIOD ENDING

2875 AKERS DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80922     (719)591-9900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 963,451.54 PARTICIPATING $ $ 1,950.00

AWARD PROJECT AMT: 747,597.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.47

WORK DAYS

WORK DAYS

64.93%

337,902.30

1,950.00

1,950.00

1,950.00

$

$

$

$

625,549.24

0.00

625,549.24

26,987.50

652,536.74

-11,213.96

0.00

641,322.78

0.00

AMOUNT DUE 641,322.78 1,950.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,950.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MORGAN

WELD OTHERS

65.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/16/2017

08/16/2017

04/25/2018

08/03/2017

08/09/2017

08/16/2017

08/16/2017
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PCN: 19963-BID    ESTIMATE RUN 05/17/2018

PROJECT: IM0762-052                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0010 Removal of Coordination Unit 0.000

0.000

202-00870  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0015 Potholing 85.000

0.000

203-01597  
 

13,600.0085.000

0.00

85.000

HOUR

160.00000

0020 Erosion Log Type 1 (12 Inch) 570.000

0.000

208-00002  
 

2,565.00570.000

0.00

700.000

LF  

4.50000

0025 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

700.000

LF  

7.50000

0030 Concrete Washout Structure 1.000

0.000

208-00045  
 

500.001.000

0.00

2.000

EACH

500.00000

0035 Seeding (Native) 3.100

0.000

212-00006  
 

6,200.003.100

0.00

3.100

ACRE

2,000.00000

0040 Soil Conditioning 3.100

0.000

212-00032  
 

7,130.003.100

0.00

3.100

ACRE

2,300.00000

0045 Mulch Tackifier 650.000

0.000

213-00061  
 

2,600.00650.000

0.00

650.000

LB  

4.00000

0050 Drilled Caisson (24 Inch) 17.650

0.000

503-00024  
 

7,501.2517.650

0.00

26.000

LF  

425.00000

0055 Manhole (Traffic Management System) 3.000

0.000

604-39050  
 

22,500.003.000

0.00

3.000

EACH

7,500.00000
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PCN: 19963-BID    ESTIMATE RUN 05/17/2018

PROJECT: IM0762-052                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Fence (Plastic) 760.000

0.000

607-11525  
 

3,192.00760.000

0.00

760.000

LF  

4.20000

0065 Location Marker (Fiber Optic)(Dome) 34.000

0.000

612-00260  
 

3,230.0034.000

0.00

43.000

EACH

95.00000

0070 1/2 Inch Electrical Conduit 15.000

0.000

613-00050  
 

270.0015.000

0.00

15.000

LF  

18.00000

0075 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

10.000

LF  

24.00000

0080 2 Inch Electrical Conduit (Bored) 14,620.000

0.000

613-00206  
 

85,234.6014,620.000

0.00

14,620.000

LF  

5.83000

0085 3 Inch Electrical Conduit (Bored) 1,120.000

0.000

613-00306  
 

15,288.001,120.000

0.00

1,120.000

LF  

13.65000

0090 2 Inch Electrical Conduit (Plastic) 68,370.000

0.000

613-01200  
 

199,640.4068,370.000

0.00

68,370.000

LF  

2.92000

0095 1-1/4 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

0.000

0.000

613-04125  
 

0.000.000

0.00

12.000

LF  

30.00000

0100 Type Two Pull Box 8.000

0.000

613-07002  
 

7,640.008.000

0.00

9.000

EACH

955.00000

0105 Pull Box (24"x36"x24") 34.000

0.000

613-07023  
 

47,328.0034.000

0.00

34.000

EACH

1,392.00000

0110 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

8,500.00000
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PCN: 19963-BID    ESTIMATE RUN 05/17/2018

PROJECT: IM0762-052                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

2.000

EACH

2,800.00000

0120 *Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

2.000

EACH

5,600.00000

0125 * Structure Mounted Disconnect Switch 0.000

0.000

613-80274  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0130 Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000.000

0.00

1.000

EACH

9,500.00000

0135 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

2.000

EACH

10,200.00000

0140 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

600.000

LF  

1.10000

0145 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

3.000

EACH

1,200.00000

0150 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

3.000

EACH

120.00000

0155 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

2.000

EACH

4,200.00000

0155 MATERIAL ALLOWANCE Closed Circuit Television 2.000

0.000

6,350.002.000

0.00EACH

3,175.00000

0160 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

7,000.00000
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PCN: 19963-BID    ESTIMATE RUN 05/17/2018

PROJECT: IM0762-052                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Closed Circuit Television Pole with Lowering Device 
(50 Feet 

0.000

0.000

614-87364  
 

0.000.000

0.00

1.000

EACH

26,500.00000

0165 MATERIAL ALLOWANCE CCTV Pole with Lowering Device (50 
Feet)

1.000

0.000

20,637.501.000

0.00EACH

20,637.50000

0170 Breakaway Tapered ITS Pole Steel (50 Feet) 0.000

0.000

614-87404  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0175 Fiber Optic Cable (Single Mode) (96 Strands) 43,128.000

0.000

614-87496  
 

61,673.0443,128.000

0.00

43,128.000

LF  

1.43000

0180 Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

2.000

EACH

6,500.00000

0185 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0190 Mobilization 1.000

0.000

626-00000  
 

55,000.001.000

0.00

1.000

L S 

55,000.00000

0195 *Flagging 3.000

0.000

630-00000  
 

108.003.000

0.00

300.000

HOUR

36.00000

0200 *Traffic Control Inspection 19.000

0.000

630-00007  
 

1,235.0019.000

0.00

20.000

DAY 

65.00000

0205 *Traffic Control Management 62.000

0.000

630-00012  
 

39,060.0062.000

0.00

85.000

DAY 

630.00000

0210 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

6.000

EACH

880.00000
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PCN: 19963-BID    ESTIMATE RUN 05/17/2018

PROJECT: IM0762-052                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

50.00000

0220 *Construction Traffic Sign (Panel Size A) 23.400

0.000

630-80341  
 

1,123.2023.400

0.00

36.000

EACH

48.00000

0225 *Construction Traffic Sign (Panel Size B) 13.500

0.000

630-80342  
 

648.0013.500

0.00

15.000

EACH

48.00000

0230 *Drum Channelizing Device (With Light) (Flashing) 18.000

0.000

630-80363  
 

684.0018.000

0.00

20.000

EACH

38.00000

0235 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.000

630-85040  
 

21,600.000.900

0.00

1.000

EACH

24,000.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

139,000.000

F A 

1.00000

0245 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000

0250 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0255 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0280 *Traffic Cone 135.000

0.000

630-80380  
 

1,518.75135.000

0.00

150.000

EACH

11.25000

0285 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.900

0.000

630-80358  
 

990.000.900

0.00

1.000

EACH

1,100.00000
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PCN: 19963-BID    ESTIMATE RUN 05/17/2018

PROJECT: IM0762-052                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:10:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *Erosion Control Management 36.000

5.000

208-00207  
 

15,990.0041.000

1,950.00

41.000

DAY 

390.00000

CAT 651,036.741,950.00961,951.54CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0260 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 652,536.741,950.00$963,451.54$CURRENT AMTPROJECT TOTAL


